
ID WBS Task Name Contact Resource
Initials

Duration

309 3.5.5.14 Documentation Completion GG AB2 10 days

322 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

275 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2 5 days

312 3.5.5.13 Integration deployment and testing GG AB2 4 days

323 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

258 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days

313 3.5.5.9 Documentation Update GG AB2 3 days

324 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
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Start Finish

Mon 1/7/08 Fri 1/18/08

Mon 1/7/08 Fri 1/18/08

Mon 1/14/08 Fri 1/18/08

Tue 1/22/08 Fri 1/25/08

Tue 1/22/08 Mon 2/4/08

Thu 1/24/08 Tue 1/29/08

Mon 1/28/08 Wed 1/30/08

Tue 2/5/08 Mon 2/11/08

AB2 Documentation Completion
AB2,REX Develop automatic job management framewor

AB2 Transfer output sandbox selection logic to Runj
AB2 Integration depl

AB2,REX
AB2

AB2
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Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08

Page 2



k

job: Final testing

loyment and testing

Automatic analysis of test results

Simplify maintenance of automatic clean-up scripts for durable locations

Documentation Update
AB2,REX Integrate with alarming system
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Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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Project: D0 Grid Production Computing
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